
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 309 Date: 16-Nov-2013 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 530

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Removed masking tape on the test rod # 5.
Inspector: Victor Altamirano (9 hours OT total)
Date: 111613 (Saturday)
Location: West of OTD building test area
Weather:
Field Work –
An iron worker applied caulking on the ends of the sleeve for test rod # 5.
Office Work -
I finalized diaries.
Equipment -
1 radio for 1 OT hour.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 0.00 1.00 0.00 1.00
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